

25X1A ORIG
UNIT : OSA/COMMO
EXT : 6278
DATE : 14 FEB 1963

Approved For Release 2002/09/04 : CIA-RDP66B00728R000200230037-3

S-E-C-R-E-T

ROUTING	
1	OSA/COMMO
2	"
3	AD/OSA
4	OSA/OD
5	OSA/MD
6	OSA/RB
	OSA/CD

25X1A
TO [REDACTED]
FROM: DIRECTOR
CONF: OSA (1-2-3-4-5-6-7-8-9-10)
INFO: S/C (11)

PRIORITY	INITIALS	DEFERRED	ROUTINE	PRIORITY	INITIALS
		X	—		

OUT44828

DTG: 14 FEB 63 2151Z

25X1A
TO [REDACTED] INFO DOCUMENT NO. 3120
66026) NO CHANGE IN CLASS. DECLASSIFIED CLASS. CHANGED TO: TS S 0
NEXT REVIEW DATE: 2011 AUTH: HQ 702
DATE: 30/7/81 REVIEWER: 064540

25X1A

1. YOUR ANALYSIS OF SITUATION, PARA 3 REF, IS ACCURATE. CONTRACTOR HAS BEEN PUSHED TO LIMIT OF CAPACITY IN ORDER MEET OPERATIONAL TARGET DATES. CONCUR YOUR SUGGESTION FOR MORE STRENuous TESTING AT PLANT PRIOR FUTURE SHIPMENTS.

2. WE PREPARED MEET THE PRESENT SITUATION AS FOLLOWS: ONE COMPLETE SYSTEM XIII, WITH SRD MOD INSTALLED AND TESTED, CAN BE SHIPPED BY 16 FEB. THIS UNIT COMPLETELY WIRED, TESTED, AND WOULD BE REPLACEMENT UNIT FOR SYSTEM XIII S/N 3, NOW IN ARTICLE. THIS UNIT WILL BE ACCCOMPANIED BY ADDITIONAL INSTRUCTIONS ON SYSTEM THEORY, CORRECTED WIRING DIAGRAMS, AND SPARE COMPONENTS FOR REPAIR AND MAINTENANCE OF DAMAGED SYSTEM NOW AT [REDACTED]

3. IF YOU FEEL IT NECESSARY OR DESIRABLE, REQUEST WE CAN ARRANGE HAVE CONTRACTOR TECH REP, CLEARED, AND FAMILIAR WITH SYSTEM, ACCOMPANY REPLACEMENT SYSTEM AND ASSIST INSTALLATION AND DEBUGGING. WILL KEEP YOU ADVISED. REQUEST YOU ADVISE IF TECH REP DESIRED, AND ANY SUGGESTIONS ON PLANNED SHIPMENT OF REPLACEMENT SYSTEM AND

25X1A

25X1A

END OF MESSAGE
COORDINATING OFFICER LOGS/OSA

[REDACTED] CHIEF, OSA/COM

S-E-C-R-E-T

AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.